
TITLE: COLUSA BASIN WATERSHED PROJECT

APPLICANT: COLUSA COUNTY RESOURCE CONSERVATION DISTRICT

ADDRESS: 100 SUNRISE BLVD., SUITE B

COLUSA, CA 95932

TELEP[IONE: (530)458-2931 EXT. 3

FAX: (530)458-2765

AMOUNT OF

FUNDING REQUESTED: $397,.500 FOR THREE YEARS

TOPIC: WATERSHED PLANNING/IMPEMENTATION

GEOGRAPHIC AREA: SACRAMENTO TRIBUTARY

PRIMARY SPECIES: WINTER-RUN CHINOOK SALMON & SPLITTAIL

TYPE OF APPLICANT: LOCAL GOVERNMENT/DISTRICT

TYPE OF PROJECT: IMPLEMENTATION

BY SIGNING BELOW THE COLUSA COUNTY RESOURCE CONSERVATION DISTRICT
DECLARES THE FOLLOWING:

(1) THE TRUTHlCULNESS OF ALL REPRESENTATIONS IN THEIR PROPOSAL;

(2) THE INDIVIDUAL SIGNING THE FORM IS ENTITLED TO SUBMIT THE APPLICATION
ON BEHALF OF THE APPLICANT; AND

(3) THE PERSON SUBMITTING THE APPLICATION HAS READ AND UNDERSTOOD THE
CONFLICT OF INTEREST AND CONFIDENTIALITY DISCUSSION IN THE PSP (SECTION
IIK) AND WAIVES ANY AND ALL RIGHTS TO PRIVACY AND CONFIDENTIALITY OF
THE PROPOSAL ON BEHALF OF THE APPLICANT, TO THE EXTENT AS PROVIDED IN
THE SECTION.

BRANDON ASH, PRESIDENT

COLUSA COUNTY RCD

I --01 1 81 5
1-011815



COLUSA RESOURCE CONSERVATION DISTRICT
100 SUNRISE BLVD. SUITE B

COLUSA CALIFORNIA, 95932
CALFED BAY-DELTA LOCAL WATERSHED

STEWARDSHIP PROJECT PROPOSAL

II. Executive Summary

a. Proiect Title and Applicant Name

Title: Colusa Basin Drain Watershed Project

Applicant: Colusa County Resource Conservation District

b. Project Description and Primary Biological/Ecological Objectives

The Colusa Basin Drain Watershed project will serve as a watershed management project that
assists private landowners address flood control issues and non-point source pollution issues associated
with the Clean Water Act in four agricultural land uses: dairy operations, grazing, orchards, and
irrigated cropland, while at the same time preserving and enhancing wildlife habitat. The project will
consist of 12 selected sites which will implement management practices designed to reduce the amount
of surface runoff, Diazinon residues, and sediments flowing into the Colusa Basin Drain and
Sacramento River. Each cooperating site will have a Resource Management System (RMS) plan
developed utilizing an ecosystem based planning approach, and will include a three-year contract with
the landowner, who will receive 75% cost-sharing for practices implemented.

c. Approach/Task/Schedule

The Colusa County Resource Conservation District (CRCD) is the lead agency for the proposed
Colusa Basin Drain Watershed Project. CRCD has an MOU with the USDA and with the Natural
Resources Conservation Service (NRCS). Via the MOUs the NRCS will act as staff to assist with
implementation, and will provide part-time staff to assist with all phases of the project. The CRCD
will seek other MOUs during the first year with other cooperating agencies and arrange for staff to
manage the project. A Steering Committee will be created, and will have the role of overseeing the
project and provide public participation. The project is scheduled to begin November 1, 1998 and end
October 31, 2001.

Project tasks include:

Task 1: Project Management & Administration
Task 2: Public Participation
Task 3: Select Cooperating Sites
Task 4: Establish Monitoring Sites
Task 5: Baseline Resource Data
Task 6: Develop RMS Plans
Task 7: Schedule Workshops and Tours
Task 8: Implement RMS Plans
Task 9: Conduct Workshops and Tours
Task 10: Prepare Final Report
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d. Justification for Proiect and Fundin~ by CALFED

The benefits of this project include improved water quality for all beneficial uses, improvement
and expansion of available aquatic and terrestrial wildlife habitat. This project is expected to benefit
aquatic habitat in general, seasonal wetlands, instream aquatic habitat and shaded riverine habitat. In
addition, it will improve surface water infiltration, reducing runoff. Moreover, this project will
improve ecological functions in the Bay-Delta to support sustainable populations of diverse and
valuable plant and animal species. In addition, priority species expected to benefit from this project
include: Winter-run Chinook salmon, Spring-run Chinook salmon, Late-fall run Chinook salmon,
Steelhead trout as well as Green sturgeon. Secondary priority species receiving benefits will include
striped bass and migratory birds.

e. Budget Costs and Third Party Impacts

a. Budget Costs Total CALFED Contribution

[ A. Personnel Services $120,000 $60,000

lB. Operating Expenses $6,500 $6,500

I C. Property Acquisitions

]-Equipment $4,900 $4,900

l- Portable Assets
*0 $0

[- Data Processing Equipment $0 $0

[ D. Professional and Consulting Services$9,500$9,500
[ E. Monitoring $15,000$15,000
[ F. mplementation- S $400,000$300,000
f. Applicant Qualifications

The CRCD consists of 7 volunteer directors and 1 paid staff position (a part-time secretary). In
addition to the CRCD providing a full-time project manager, NRCS will provide the RCD with a
part-time Planner, a part-time Agricultural Engineer and other staff as needed. The RCD secretary
will provide administrative support, and an NRCS Planner will work in the field with the landowners
to develop Resource Management System plans, collect baseline data, and monitor implementation.
Cooperating agencies include: USDA Natural Resources Conservation Service, Colusa Department of
Public Works, Colusa Basin Drainage District and Colusa County Board of Supervisors.
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g. Monitoring and Data Evaluation

The monitoring program will compare quantity and/or quality of soil and water entering the site,
to that leaving it, with the objective of improving water quality via the installation of specific
conservation practices scheduled in an RMS level plan. Baseline water quality and resource data will
be gathered during the first year for the cooperating sites. The monitoring parameters to be studied
are soil erosion, sedimentation, infiltration, runoff, Diazinon, organic solids and dissolved oxygen.

h. Local Support/Coodination with Other Pro~rams/Compatibily with CALFED Objectives
There has been a strong interest by landowners to participate in the CBDW project as cooperating

sites that will apply RMS level plans. In 1998, landowners in the CBDW signed up for government
assistance, in order to implement over $500,000 worth of conservation practices on their land. These
requests to participate in these project will require over $400,000 to implement the associated
conservation practices. The implementation RMS plans on these sites will help improve the health of
the Colusa Basin and the Sacramento River. A Steering Committee will serve to provide support and
guidance for the project. The purpose of the steering committee will be to act as a citizen’s
monitoring group by making decisions and recommendations regarding progress of the project, results
of surveys. In addition, it will sponsor public meetings and all educational workshops and tours.
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1~II. Title Pa~.~

a. Title of Proiect

Colusa Basin Drain Watershed Project

b. Name of Applicant

Colusa Resource Conservation District

100 Sunrise Blvd., Suite B

Colusa, California 95932

PROJECT DIRECTOR: Louis Alberti, USDA-Natural Resources Conservation Service

TELEPHONE: 530-458-2931 FAX: 530-458-2765

c. Type of Organization and Tax Status

a) Government Agency
Tax Status: Tax-Exempt

d. Tax Identification Number
94-6000508

e. Participants/Collaborators in Implementation
Coo~eratin~ Aqencies:

Agency Name: USDA Natural Resources Conservation Service
Role/Contribution to Project: Provide technical assistance and/or
training to project manager and/or planner on developing resource
management system plans.
Formal Agreement: MOU entered upon August 2, 1990.
Contact Person: Roney Gutierrez
Phone: 530-458-2931

Agency Name: Colusa County Dept. of Public Works
Role/Contribution to Project: Construction project is within project
boundaries. To serve on steering committee.
Contact Person: John Joyce; Phone: 530-458-0466

Agency Name: Colusa Basin Drainage District
Role/Contribution to Project: Project is within the Colusa Basin Drainage
District CRMP.
Contact Person: Gaye Lopez; Phone: 530-795-3038

Agency Name: Colusa County Board of Supervisors
Role/Contribution to Project: Have budgeted construction funds to
Flood Control Project within project watershed. To serve on steering
committee.
Contact Person: Bill Waite; Phone: 530-458-0508
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IV. Project Description (maps and figures)

a. Project Description and Approach
The Colusa Basin Drain Watershed project will serve as a watershed management project to assist

private landowners address non-point source pollution issues associated with the Clean Water Act,
particularly for four agricultural land uses: grazing, almond orchards, irrigated cropland and dairies.
The project will consist of 12 selected sites which will implement management practices designed to
contain runoff from dairies and reduce surface runoff from fields and orchards. The project will result
in the reduction of Diazinon residues and the amounts of silt and sediments flowing into the Colusa
Basin Drain and Sacramento River. Each cooperating site will have a Resource Management System
(P.MS) plan developed utilizing an ecosystem based planning approach. The plans will include
conservation practices, improved water quality/water conservation management goals, a monitoring
and educational component. Six of the 12 cooperating sites will be selected to serve as monitoring
sites. The monitoring element will compare baseline data collected at sites during the first year to that
data collected during the second and third project years. Each cooperating site plan will call for the
establishment of a three-year contract with the landowner, who will receive in return 75% cost-
sharing for practices implemented. In order for landowners to receive 75 % cost-sharing for
implementing management practices, they must be willing to host at least 2 workshop/field tour
during the 3-year contract. Six of the 12 cooperating sites will be selected to host a workshop/field
tour activity.

Consultants and professionals will be contracted for the purposes of educating landowners as to
their role in the Clean Water Act, goals of an RMS plan in addressing water quality objectives of the
Clean Water Act, writing RMS plans that incorporate a water quality monitoring component, how to
implement the plan, and teach proven conservation practices that address water quality improvement
in dairies, rangeland, almond orchards, and irrigated rowcrops. Workshop materials will be provided
to participants during these "hands-on" training sessions. A total of six workshops will be conducted.
Field tours will be conducted at selected cooperating sites, with landowners as the target audience.
Three tours being conducted in each of the 2nd and 3rd project years. The goal of these tours will be
to "show-and-tell" landowners how to implement conservation practices, conduct water quality
monitoring, and hear first hand from cooperating landowners about their successes/failures in
implementing RMS plans. Informational mailings will be sent to all landowners within the watershed
in order to keep them informed of project workshops, tours, goals, and progress. In addition, a
quarterly newsletter will be distributed to landowners/managers within the CBDW project area in
order to provide information on the activities and developments of the project.

A Steering Committee composed of landowners within the watershed that includes a representative
from each landuse, agricultural groups (Farm Bureau, Cattlemen Association, irrigation companies),
and participating agencies/groups (Colusa County RCD, Glenn County RCD, Yolo County RCD,
NRCS, Colusa County Board of Supervisors, Colusa County Public Works, Extension Service,
RWQCB, CBDD) will serve to provide support and guidance for the project. The steering committee
will act as a citizen’s monitoring group by making decisions and recommendations regarding the
progress of the project and results of surveys. In addition, the conmaittee will sponsor punic meetings
and all educational workshops and tours. One survey per year will be conducted to measure
landowner adaptations and attitudes towards meeting the Clean Water Act via the Resource
Management System plans being demonstrated, conservation practices installed to address water
quality/water conservation, and the conservation measures and water quality/water conservation issues
being taught in the workshops.

The CRCD shall ensure the existence of a Steering Committee that: 1) oversees the progress and
technical aspects of the project, 2) acts as a liaison between local landowners and agency
representatives, and 3) coordinates educational workshops and field tours. The overall management of
the project shall be guided formally through reviews with the Steering Committee. The CRCD will
sponsor public meetings at least once a year in order to discuss project progress and review the plan of
operations. A responsiveness summary shall be prepared for each public meeting conducted for the
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project. Responsiveness summaries shall be submitted to the CALFED BAY DELTA PROGRAM
Contract Manager and shall be made available to the general public upon request.

The Steering Committee will produce a schedule of all workshops and tours that are to be
conducted during implementation of the project. A minimum of two workshops will be conducted
during each of the three project years, for a total of six workshops. A minimum of two tours will be
conducted during the 2nd and 3rd project years, for a total of four tours. Landowners who have
signed Resource Management System contracts as cooperating sites must be willing to host at least
one workshop/tour. Six of the cooperating sites will be selected to host a workshop/tour during the
three year contract.

The project manager will coordinate these workshops and tours. Advanced notice of each event
will be mailed to all landowners within the watershed. Appropriate materials will be purchased to
produce student educational packets, video/slide shows, and to post signs at the demonstration sites.
Workshop/Tour evaluation forms will be provided to all participants for the purpose of monitoring
these elements of the educational component of the project.

b. Proposed Scope of Work

TASK I. PROJECT MANAGEMENT AND ADMINISTRATION

The Colusa County Resource Conservation District (CRCD) is the lead agency for the proposed
Colusa Basin Drain Watershed Project. CRCD has an MOU with the USDA and with the Natural
Resources Conservation Service (NRCS). Via the MOUs, the NRCS will act as staff to assist with
implementation, and will provide part-time staff to assist with all phases of the project. The CRCD
will seek other MOUs during the first year with other cooperating agencies and arrange for staff to
manage the project. A Steering Committee will be formed to oversee the project and to provide public
participation.

The CRCD consists of 7 volunteer directors and 1 paid staff position (a part-time secretary). In
addition to the RCD providing a full-time project manager, NRCS will provide the RCD with a part-
time Planner, a part-time Agricultural Engineer and other staff as needed. The RCD secretary will
provide administrative support, while an NRCS Planner does work in the field with landowners to
develop Resource Management System plans, collect baseline data, and monitor implementation. The
CRCD shall be responsible for providing technical and administrative services as needed for project
completion, including, but not limited to: providing staff resources for monitoring, supervising and
reviewing all work performed; coordination of budgeting, scheduling, and subcontract administration.
The Steering Committee and Project Manager will develop a Plan of Operations, schedule tasks to be
completed, project completion dates and assign project responsibilities for each task.

The project manager will be responsible for evaluating and managing project performance and will
attend both CRCD meetings and Steering Committee meetings on a regular basis. During these
meetings, the manager will present a written progress report. In addition, the project manager shall
prepare and submit written quarterly progress reports to the CALFED BAY-DELTA PROGRAM.

TASK 2: PUBLIC PARTICIPATION

The CRCD shall ensure the existence of a Steering Committee to: 1) oversee the progress and
technical aspects of the project, 2) act as a liaison between local landowners and agency
representatives, and 3) coordinate educational workshops and field tours. The overall management of
the project shall be guided formally through reviews with the Steering Committee. The CRCD will
sponsor public meetings at least once a year to discuss project progress and to review the plan of
operations. A responsiveness summary shall be prepared for each public meeting conducted for the
project. Responsiveness summaries shall be submitted to the CALFED BAY DELTA PROGRAM
Contract Manager and shall be made available to the public upon request.
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TASK 3. SELECT 6 SELECT COOPERATING SITES WITHIN WATERSHED

The Steering Committee will be responsible for developing the criteria for each of the cooperating
sites, which will include rangeland, almond orchards, irrigated cropland. Criteria will include:
environmental benefit of practices to be included in Resource Management System plan, availability
of access for the purposes of conducting tours, landowner’s capability of meeting their portion of cost-
share (25 % of practices) and ease of monitoring the system. Site criteria will be tabulated on a
checklist and a rating system will be developed for ranking locations. Selections will be based on
ranking. Mass mailings will be conducted within the watershed, soliciting project cooperators.

TASK 4. ESTABLISH MONITORING SITES

The project manager will develop a monitoring protocol which will include: a description of
pollutants being monitored, sampling methods to be conducted for the various landuse types, sampling
schedules, field data sheets to be used by staff, location where samples will be sent for analysis,
method of storing and transporting samples, breakdown of equipment needed for monitoring, and all
associated costs. The project manager and planner will select locations at six cooperating sites for
monitoring stations. A minimum of two stations per site will be established (upstream and
downstream) to monitor water quality. Locations will be indicated on plan maps for submission into
the Resource Management System plans.

TASK 5. COLLECT ANALYZE & DOCUMENT BASELINE DATA

The project planner and/or project manager will collect initial samples at each monitoring site to
establish baseline data. The samples will be collected, stored, and transported as outlined in the
monitoring protocol. Lab results will be documented for inclusion in the Resource Management
System plan monitoring component. All baseline data will be documented for inclusion in the
Resource Management System plans. Monitoring data will be sent to a sub-contractor to be analyzed.

TASK 6. DEVELOP RESOURCE MANAGEMENT SYSTEM PLANS

The project planner will meet with each of the landowners and develop Resource Management
System plans for each site. A checklist will be included to document the elements required for a
complete Resource Management System plan. Once all the elements are present, the plan will be
submitted to the Steering Committee for approval. After approval, the landowner, the CRCD, the
Colusa Farm Services Agency County Committee, and the NRCS District Conservationist will review
and approve the plan and the schedule of operations.

TASK 7. SCHEDULE WORKSHOPS AND TOURS

The Steering Committee will produce a schedule of all the workshops and tours to be conducted
during implementation of the project. A minimum of two workshops will be conducted each of the
three project years, for a total of 6 workshops. A minimum of two tours will be conducted during the
2nd and 3rd project year, for a total of four tours. Landowners who have signed Resource
Management System contracts for cooperating sites must be willing to host at least one
workshop/tour. Six of the cooperating sites will be selected to host a workshop/tour during the 3 year
contract.
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TASK 8. IMPLEMENT RMS PLANS

The project manager will coordinate the appropriate staff to assist landowners ~vith implementation
6f scheduled practices in the RMS plans. Practice designs and specifications will be documented and
agreed upon prior to construction. After installation, the practices will be inspected. The RMS plans
will be reviewed on an annual basis. The monitoring element of the plans will begin after the practices
are installed. Monitoring data will be sent to a sub-contractor to be analyzed.

TASK 9 CONDUCT WORKSHOPS AND TOURS

The project manager will coordinate the workshops and tours as scheduled in Task 7. Prior to each
event, announcements will be mailed to all landowners within the watershed. Appropriate materials
will be purchased to produce student educational packets, video/slide shows, and to post signs at the
demonstration sites. Workshop/Tour evaluation forms will be provided to all participams for the
purpose of monitoring the educational component of the project.

TASK i0 PREPARE PROJECT FINAL REPORT

The project manager will prepare a draft project report which will present results of the tasks
completed. The project manager will evaluate and prepare responses to all comments made by public
agencies, special districts and interested parties on the draft report. All significant comments will be
incorporated into the final report and submitted to the Steering Committee for review. Upon
committee approval, a final report will be sent to the CALFED Contract Manger for rewew and
acceptance as well as other appropriate agencies.

c. Location and/or Geographic Boundaries of the Project

The Colusa Basin Drain Watershed is located primarily within the boundaries of Colusa, Glenn
and Yolo Counties. The Colusa Basin (hydrologic unit #520.21) is considered impaired waterbody,
which feeds into the Sacramento River. See Attachment 1 for an illustration of the project location.

d. Expected Benefits (s)

The benefits of this project include the improvement of water quality for all beneficial uses, and
the improvement and increase of aquatic and terrestrial wildlife habitat. Moreover, this project will
improve ecological functions in the Bay-Delta to support sustainable populations of diverse and
valuable plant and animal species. This project is expected to benefit seasonal wetland and aquatic
habitat, instream aquatic habitat and shaded riverine habitat. In addition, priority species expected to
benefit from this project include: Winter-run Chinook salmon, Spring-run Chinook salmon, Late-fall
run Chinook salmon, Steelhead trout and Green sturgeon. Secondary priority species receiving
benefits will include striped bass and migratory birds.

This project will derive its expected benefits by addressing various stressors affecting priority and
secondary species and their habitat. Improvements from riparian restoration and water retention in
agricultural lands will reduce problems associated with the alteration of channel form such as channel
deepening and lack of floodplains. In addition, project improvements in the reduction of soil erosion
and sedimentation of local creeks will significantly decrease the deposition of fine sediments in the
Colusa Basin Drain and Sacramento River. This will benefit food supplies for fish and wildlife and
increase Shaded Riverine Aquatic habitat and cover and nesting habitat. In addition, the rehabilitation
of riparian areas and restoration of adjacent land for buffer zones through the watershed management
component of this project will directly address the loss of existing riparian zones in the CBDW project
area by seeking to restore them.

Water quality stressors caused by increased contaminants, nutrient input and mobilization of
contaminants due to dredging will be addressed by this project. Diazinon and other contaminants and
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nutrient loads will be reduced through the watershed management component of the project. In
addition, identification of pollutant sources and evaluation of effects of conservation practices will be
attained through the monitoring element of the project. The problem of high water temperatures will
be addressed through the increase of riparian shade and increased flows over the floodplain resulting
from riparian revegetation and an improved flow hydrograph. The project will also benefit land use
concerns. Resource management systems for rangeland will reduce negative grazing effects associated
with loss of riparian habitat and increased erosion. Furthermore, watershed-wide restoration actions
including planning efforts, educational programs, establishing buffer zones and developing technical
management practices will be applied to address stressors derived from forestry and agriculture
practices.

e. Background and Ecological/Biological/Technical Justification
The Colusa Basin Drain Watershed (CBDW) expanding three counties (Glenn, Colusa and Yolo

has a considerable impact on water quality in the Sacramento River and Sacramento River Delta.
Surface waters within the CBDW drain into the Sacramento River by way of several west-side
tributaries and canals. The Colusa Drain has been identified as an impaired water body. The drain, m
turn, conveys water into the Sacramento River, also an impaired water body. The CBDW contains
agricultural land uses which have been identified as contributors to NPS pollution (Pesticides in
Surface Water from Applications on Orchards and Alfalfa During the Winter and Spring of 1991-92;
CA RWQCB, Feb. 1993). Local creeks are flooded out each winter due to concentrated flows in the
upper watershed, and runoff from adjacent orchards and fields. The watershed contains agricultural
land uses which depend heavily on irrigation water. Surface water runoff resulting from irrigation
practices and precipitation is high in most of this area due in part to poor infiltration rates associated
with soil compaction caused by agricultural machinery traffic and grazing animals. Cultural practices
in orchards designed to reduce the amount of vegetation between rows adversely effect infiltration
rates. Orchards as part of their pest control practices often spray Diazinon during the months of
December and January in an effort to control pests like the Peach Tree Borer. During high rainfall
periods Diazinon residues are carried off by surface waters into drainages. Soil-adsorbed pesticides in
sediments as well as those carried in solution are major contributors to the contamination of surface
water. The high rate of surface water runoff in this area compounds the problem. This high rate of
runoff can be attributed in part to poor management practices currently being applied, practices which
include, improper timing of heavy equipment operations in orchards, untimely water applications,
lack of a vegetative cover leading to poor water infiltration, improper timing of grazing operations as
well as poor distribution of animals in rangeland. All of these practices are known to reduce rates of
water infiltration on rangeland and orchards, which leads to increased flows into drainage channels.
These increases in flow volume and velocity in channels have caused head cutting and destabilization
of grades in channels within the watershed. Indiscriminate gravel mining methods employed by the
private and public sectors have caused further stream channel instability.

In 1998, the Colusa Basin Drain Watershed was identified as a Geographical Priority Area for
resource concerns in California by the USDA Natural Resources Conservation Service. Through
watershed-wide management planning, educational programs, establishment of buffer zones and
application of conservation practices, the CBDW project expects to bring about sustained benefits to
the local watershed and Sacramento River.

The response to the CBDW project by the community has been very positive. Over the last two
years, several landowners in the CBDW have shown interest in signing up to become cooperating sites
and receive assistance to implement conservation practices. The total cost for implementing these new
requests is estimated to exceed $400,000. Thus, there is a strong need for financial assistance to meet
these requests, which if addressed, will significantly improve the health of the CBDW, the Colusa
Basin Drain and the Sacramento River.

f. Monitoring and Data Evaluation
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A Steering Committee will be formed whose purpose is to act as a citizen’s monitoring group by
making decisions and recommendations regarding the progress of the project and results of surveys.
The committee will also be responsible for sponsoring public meetings and all educational workshops
and tours. Landowner surveys will be conducted yearly to monitor landowner opinion on RMS plans
being demonstrated and their willingness to adopt practices designed to comply with the Clean Water
Act.

The monitoring program will compare quantity and/or quality of soil and water entering the site,
to that leaving it, with the objective of improving water quality via the installation of proven
conservation practices scheduled in RMS level plans. Baseline water quality and resource data will be
gathered during the first year for the cooperating sites (Note: sources of NPS pollutants to Colusa
Drain will be first level of data, other resource conditions will be second level). As part of the RMS
plans, a monitoring component will be written to outline a monitoring protocol, i.e., frequency,
locations, and methodology. The plans will be written during the first year and status reviews will be
conducted the 2nd and 3rd years to document practice implementation and monitoring findings. The
status reviews and baseline data will be made available to all interested parties on a yearly basis.
Contracts will be entered upon with project cooperators to assure commitment and follow-through
during the project. The monitoring parameters to be studied are:

Rangelands: erosion, sedimentation, infiltration, runoff

Dairies runoff, organic solutes, dissolved oxygen

Orchard: erosion, sedimentation, infiltration, runoff,

Diazinon

Irrigated Row Crop: erosion, sedimentation, infiltration, runoff

The project expects to continue its current working relationship with local schools which provides
an opportunity for conservation education. Students will be invited to assist in monitoring as well
being the target audience in presentations.

g. Implementabilitv

The Colusa County RCD currently has MOU’s with the USDA, and the NRCS Colusa Field
Office. The NRCS mission includes watershed and ecosystem based assistance to private landowners.
The RMS level plans that are being proposed for each cooperating site meet the goals of watershed
based assistance. In addition, the Colusa County RCD will enter into Memorandum of Agreement
will all interested parties to insure commitment throughout the duration of the project. MOAs will be
sought with Colusa County Public Works, Colusa County Board of Supervisors, all cooperating site
landowners/managers, FSA County Committee, Colusa Basin Drainage District, Glenn County RCD,
Yolo County RCD and Department of Water Resources.
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V. Costs and Schedule to Implement Proposed Project

a. BUDGET COSTS:
Labor Salary & Overhead Service Material & Misc. and

Project Phase and Task Itours Benefits Labor Contracts Acquisition other costs Total Costs
Task 1: Project Management & 198 5034 2,000 3,000 10,034
Administration
Task 2: Public Participation 756 19,660 3,500 23,160
Task 3: Select Cooperating Sites 53 1,386 1,386
Task 4: Establish Monitoring 588 15,640 15,640
Sites
Task 5: Baseline Resource Data 769 20,000 15,000 1,500 36,500
Task 6: Develop RMS Plans 926 24,470 24~470
Task 7: Schedule Workshops 68 1,760 1,760
and Tours
Task 8: Implement RMS Plans 200,000 200,000 400,000

Task 9: Conduct Workshops 862 22,800 9,500 3,000 35,300
and Tours
Task 10: Prepare Final Report 357 9,250 9,250

Totals: 4,577 120,000 9,500 215,000 206,500 6,500 557,500

C ALFED Comrihution: 60,000 9,500 165,000 156,500 6,500 397,500
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a. Budget Costs Total CALFED
Contribution

A. Personnel Services $120,000 $60,000

B. Operating Expenses $6,500 $6,500

Property AcquisitionsC.

- Equipment $4,900 $4,900

Portable Assets $0 $0

- Data Processing Equipment $0 $0

- Misc., other $1,600 $1,600

D. Professional and Consulting Services $9,500 $9,500

E. Monitoring $15,000 $15,000

F. Implementafion-RMS $400,000 $300,000

b. Scheduled milestones
Starting and Ending Dates for the Project:

Start Date: November 1, 1998.
End Date: October 31, 2001.

Project Phase and Task Start Date Completion Date

Task 1: Project Management & Nov. 1998 Oct. 2001

Administration
Task 2: Public Participation Dec. 1998 Sep. 2001

Task 3: Select Cooperating Sites Dec. 1998 Jan. 1999
Task 4: Establish Monitoring Sites Feb. 1999 Nov. 1999
Task 5: Baseline Resource Data Feb. 1999 Dec. 1999

Task 6: Develop RMS Plan May. 1999 Nov. 1999

Task 7: Schedule Workshops/ToursMay. 1999 May. 1999

Task 8: Implement RMS Plans May. 1999 Sep. 2001

Task 9: Conduct Workshops & Tours Feb. 1999 Sep. 2001

Task 10: Prepare Final Report Aug. 2001 Oct. 2001
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c. Third Party Impacts
None identified to date.

VI. Applicant Qualifications
The Colusa County Resource Conservation District consists of 7 volunteer directors

and 1 paid staff position, (an office manager). In addition to the RCD providing a full-
time project manager, NRCS will provide the RCD with a part-time Planner, a part-
time Agricultural Engineer and other staff as needed. The RCD secretary will provide
administrative support, and an NRCS Planner will work in the field with the
landowners to develop Resource Management System plans, collect baseline data, and
monitor implementation. The CRCD shall be responsible for providing all technical and
administrative services as needed for project completion including but not limited to:
staff resources for monitoring, supervising, and reviewing all work performed;
coordination of budgeting, scheduling, and subcontract administration. The Steering
Committee and Project Manager will develop a Plan of Operations each year,
scheduling tasks to be completed, projected completion dates and who will be
responsible for each task.

The project manager will be responsible for evaluating and managing the project
performance. The project manager will attend both the CRCD meetings and the
Steering Committee meetings on a regular basis. At the meetings the manager will
present a written progress report. The following illustrates the responsibilities of
individuals or groups involved with the project:

Project Responsibility: Individual/Group

1. Act as CRCD representative Project Manager
for technical conduct/administration
of the project on behalf of CRCD.

2. Submit quarterly reports Project Manager
to the CRCD and Steering Committee
for approval prior to submission.
3. Develop and maintain CRCD
financial records for project.
4. Conduct Steering CRCD
Committee Meetings to review SSCW Project
project progress and allow Steering Committee
for public comments/input.

5. Seek Memoranda of Under- CRCD Directors
standing (MOU) with local, state Steering Committee
and federal agencies as well
as special interest groups
participating on Steering Committee.

6. Produce Watershed Newsletter Project Manager
on quarterly basis

7. Schedule Educational SSCW Project
Workshops and tours Steering Committee

8. Select cooperating sites SSCW Project Steering
based on criteria. Committee & Ad Hoe Group
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9. Develop monitoring protocol outlining Project Manager
sampling methods, materials, and schedule.
10. Develop R.MS level plans for Project Planner, Agricultural
Engineer
each of the new alternate sites. Project Manager
1 i. Establish monitoring sites at Project Planner
each demonstration site. Project Manager
12. Implement Practices Landowners
13. Certify Completion of Installed Practices Project Engineer

Project Manager
Biosketches on Responsible Individuals:

Position: Project Manager
Individual: Louis Alberti
Education: Cal State Polytechnic University Pomona, BS Soil Science
Employer: Natural Resources Conservation Service
Experience: Soil Scientist, SE Kern Soil Survey Office, Fort Irwin Soil Survey

Office Sep. 1992 - Sep 1997
Natural Resources Conservation Service, Soil Conservationist, Colusa
Field Office Sep. 1997 - Present

Position: Project Planner
Individual: Roney Gutierrez
Education: North Carolina State University, MS Soil Science
Employer: Natural Resources Conservation Service
Experience: District Conservationist in Colusa County since August 1997

Position: Agricultural Engineer
Individual: ]ack R. Alderson
Education: Cal State Chico, BS Civil Engineering

Cornell University, MS Biology
Employer: Natural Resources Conservation Service
Experience: Worked with USDA NRCS 1979 - 1983 and presently.

VII. Compliance with Standard Terms and Conditions
The terms and conditions applicable to this proposal are agreeable to and able to be

complied with by the Colusa County Resource Conservation District. (See Attachment
3).
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Figure I
Standard Form 424

APPLICATION FOR                                                            oM~
FEDERAL ASSISTANCE     July 2, 1998

t~a~e:Colusa Co. Resource ConservationDistr.~~z’~

I00 Sunrise Blvd., Suite B Louia Alberti, NRCS
Colusa, CA 95932 (530)458-2931 ext. 3

~ _ ~--~ Colusa Basin Watershed Project

~,r~£~ N/A N/A

Colusa, Glenn and Yolo Counties
,~. ~n~o~R~ct I~. ~G~°~°m~’~s°~:Vic Fazio 3RD District

s,,.~,. ~D~,. ~. ~ [ ~. ~i~ ~ol~sa Basin Watershed
~olus@ Co. Resource Conservation District/ :ro3ect

397,500.

~ Brandon Ash Presiden~/CQlus8 ¢o- RCp 530)458-2931

I , ~~ ~ 14/15/98
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PART E: C~Jficatlo~ Regaling I~obb.j~ng
Ce~lflcatlon fo*" Co~acts, Gra~tSo Loans, and Cooperative Agra,~ments

CHECK IF CERTIRCA T/ON IS FOR THE A WARD OF ANY OF THE FOLLOWlNG ANO
THE AMO-O-NT EXCEEDS $ f GO, GO0: A FEDERAL GRANT OR COOPERA TI~E AGREEMENT,.SUBCONTRA C T, OR SUBGRANT UNDER THE GRANT OR COOPFJ~ TIVE A GRF_F_MEJVT.

CHECK IF C~_RTIRCA TION ~S FOR THE A WARD OF A F~,DERAL
LOAN EX~--EEDING THE AMOUNT OF ~ I DO, O00, OR A SUBGRANT OR

SUBCONTRACT ~XCEF_DING # lOO,000, UNDER THE LOAN.

The undersigned certifies, to the best of his or her knowledge and belief, that:

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any l~erson for
influencing or attempting to influence an officer or employee of an agency, a Member of Congress, and officer or
employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal
contract, the makJng of any Federal grant, the making of any Federal loan, the entering into of any cooperative
agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan,
or cooperative agreement.

(2} If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or
at~emptlng to influence an officer or employee of any agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative
agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in
accordance with its instructions.

[3) The undersigned shall require that the language of th~s certification be included in the award documents for all subawards
at all tiers {including subcontracts, subgrants, and contracts under grants, loans, and cooperative agreements) and that
all subreclpients shall certify accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite for rnaldng or entering into this transaction imposed by Section
1352, title 31, U.S. Code. Any person who fails to file the required certifi~tion shall be subject to a civil penalty of not less
than $10,000 and not more than $100,000 for each such failure.

As the authorized certifying official, I hereby certify that the above specified certifications are true.

SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL

Brandon Ash, President/Colusa Co. RCD

TYPED NAME AND TITLE

DATE July 2, 1998
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Attachment E
U.S. Department of the Interior

Certifications Regarding Debarment, Suspension and
Other Responsibility Matters, Drug-Free Workplace

Requirements and Lobbying

Persons signing this fon’n should refer to the regulations Certification Regarding Debatment~ Suspensions, Ineligibility
refere.nced below for complete instructions: and Voluntary Exclusion - Lower Tier Covered Transactions.

(See Appendix B of Subpert D of 43 CFR Part 12.)
Certification Regarding Debarment, Suspension, and Other
Responsibility Matters - Primary Covered Transactions - The Certification Regarding Dug-Free Workplace Requirements -
prospective pdmety participant furthe{ agrees by aubmit~ng ~Jtemata I. (Grantees Other Than Individuals) and Alternate
tide Woposal that it w~l Inc{ude the clause titled, tl. (Grantees Who are |ndividu~is) - (See Appendix C of
"Cettiflcatlon Ragetdlng Oebarmanto Suspension, Inel{g=’~lity Subpart D of 43 CFR Part 12|
and Voluntary Exc{u$1O~ -Lowet Tier Coveted Transaction,"
provided by the department ix agency entering into thLt

Signature on this form provides for compliance with

cov~’ed txensactleno without moo3flcaflon, in all lows{ tie{
certification requirement~ under 43 CFR Parts 12 and 18.

cove{ed Vansactiena and in all adidtatioos far lower tie{
The certifications shall be treated as a material

coveted t~ensactlen=. See below for language to be used or
representation of fact upon which reliance will be placed

use this form for certification and sign. [See Appendix A of when the Department of the Interior determined to award

Subpart D of 43 CFR Part 12.) the covered transaction, grant, cooperative agreement or
loan.

PART A: Certification Regarding Debarment, Suspe~s|on, and Othe{ Respoostbl~ty Matters -
Primary Coveted Transactions

(1) ~e prospec~ve pfimaw pa~cipant codifies to ~e best of i~ ~ge and ~[{ef, ~t it a~ its ~i~ip~ls;

(a) ~e ~t present]y debaued, suspe~ed, proposed for debarmen~ declared ineligible, or voluntarily excluded by
any Federal depa~ment or agency;

(b] Have ~t wi~in a ~ree-year period preceding this proposal been co~i~ed of or ~d a civil j~gment revered
against ~m fo~ commission of fraud or a crimi~t offense in connection with obtaini~, a~empd~ to obtain,
or peaormi~ a public {Federal, State or Io~1) transaction or contract under a public Vansaction; violation of
Federal or State and~st statues or commission of embezzlement, theft, forgew, bripew, falsifi~tion or
destruction of records, maMng false s~tements, or receiving stole~

(c) Are not presently indicted for or othe~ise crimimlly or civilly charged by a gover~en~l snOW {Federal, S~te
or Io~1} with commi~ion of any of the offe~es enumerated in paragraph

Have ~t w~t~o a t~ee-year period precedi~ this application/proposal ~d o~ or more p~lic va~actions
(Federal, State or local) termi~ted for cause o~ default.

(2) ~ere the prospective .primaW pa~icipant is unable to c~nify to any of the statements in this c¢~ifi~tion, s~h
prospective pa~icipant shall a~ach an explanation to this proposal.

PART B: Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion -
Lower Tier Covered Transactions

CHECK.~XIF THIS CERTIFICA T/O/V IS FOR A LOWER TIER COVERED TRAN..~4CTICN AIVD IS APPLICABLE.

(1) The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals Is presently
debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation in this
transaction by any Federal department or agency.

[2J Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

I --01 1 833
1-011833



CHE~_...VF THIS CF_RTIFICA TION 13 FOR AN APPUCdNT WHO iS NO T AN INDIVIDUAL

Alternate L (Grantees Other Than Individuals}

A. The grantee certifies that it will or continue to provide a dnsg-free workplace by:

(a) Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensing, posseesi6n,
or use of a controlled substance is prohibited in the grantee’s workpisce and specifying the actions that will be
taken.against employees for violation of such prohibition;

(b} Establishing an ongoing drug-free awareness program to inform employees about-
(1) The dangers of drug abuse In the workplace;
(2) The grantee’s p~icy of maintaining a drugdree wor~olace; -
(3} Any available drug counseling, rehabilitation, and employee assistance programs; and
(4} The penalties that may be imposed upon employees for drug abuse violations occurring in the wodq)lace;

(c) Making it a requirement that each employee to t~ engaged in the performance of the grant be given a copy of the
statement required by paragraph

(d) Notifying the employee in the statement required by paragraph (a) that, as a condition of employment undm" t~e
grant, the employee will -
(1) Abide by the terms of the statement; and
(2J Notify the employer in wrftit~ of his o¢ her conviction fo~ a violation of a criminal drug statute

occurring in the workplace no late~ than five calendar days after such conviction;

re) Notifying the agency in writing, within ten calendar days after receiving notice under subparagraph (d}(2) from
an employee or otherwise receiving actual notice of such conviction. Employers of convicted employees must
provide notice, including position title, to eveP/grant officer on whose grant activity the convicted employee was
working, unless the Federal agency has designated a central point for the receipt of such notices. Notice shall
include the identification numbers(s) of each affected grant;

(f) Taking one of the following actions, within 30 caleMar days of receiving notice under subparagraph (dl(2), with
respect to any employee who is so convicted -
(1)           Taking appropriate personnel action against such an employee, up to and including termination,

consistent with the requirements of the Rehabilitation Act of 1973, as amended; or
(2} Requiring such employee to participate satisfactorily in a drug abuse assistance or rehabilitation

program approved for such purposes by a Federal, State, or local health, law enforcement, or other
appropriate agency;

(g) MakJng a good faith effort to continue to maintain a drag-free workplace through implementation of paragraphs
(a) (hi, (c), fdL {el and fit.

B. The grantee may insert in the space provided below the site(s for the performance of work done in connection with the
specific grant:

Place of Performance (Street address, city, county, state, zip code!

i00 Sunrise Blvd., Suite B

Coluga, CA 95932

Check.~ifthere are workplaces onfilethatare notidentified here.

,PART D: Certificati9n Renardlne Drag-Free Workolece Requirements

CHECK.~IF THIS CER TIF/CA T/OIV /3 f-OR A/V APPIJCANT WHO J3 AN I/VDIV/DUAL

Alternate II. (Grantees Who Are Individuals)

(a) The grantee certifies that, as a condition of the grant, he or she will not engage in the unlawful manufacture,
distribution, dispensing, possession, or use of a controlled substance in conducting any activity with the grant;

(b) If convicted of a criminal drug offense resulting from a violation occurring during the conduct of any grant activity.
he or she will report the conviction, in writing, within 10 calendar days of the conviction, to the grant officer or
other designee, unless the Federal agency designates a central point for the receipt of such notices. When notice
is made to such a central point, it shall include the identification number(s) of each affected grant.
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